PROJECT PLANNING PHASE

Project Planning Template: Product Backlog, Sprint Planning, Stories & Story Points

Field	Details
Date	22 October 2026
Team ID	Individual Project
Project Name	StaffSync – Modern Human Resource Management System
Maximum Marks	5 Marks

1. Product Backlog & Sprint Schedule (4 Marks)

The following backlog organizes StaffSync requirements into proposed sprints. Story points are relative estimates of effort and complexity. Since this is an individual project, the Team Members column identifies the responsible role as Project Developer.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint 1	Authentication & Role-Based Access	US-01	As a user, I can register and log in securely so that I can access features permitted for my role.	3	High	Project Developer
Sprint 1	Authentication & Role-Based Access	US-02	As a user, I can log out securely so that my authenticated session is ended.	1	Medium	Project Developer
Sprint 1	Authentication & Role-Based Access	US-03	As an authenticated user, I can access only routes and actions authorized for my role.	3	High	Project Developer
Sprint 2	Employee & Manager Management	US-04	As an HR administrator, I can create, view, update, search, and manage employee records.	5	High	Project Developer
Sprint 2	Employee & Manager Management	US-05	As an HR administrator, I can manage manager records and assign employees to managers.	3	High	Project Developer
Sprint 3	Attendance & Leave Management	US-06	As an employee, I can check in and check out and view my attendance history.	3	High	Project Developer
Sprint 3	Attendance & Leave Management	US-07	As an employee, I can submit a leave request and view its current status.	3	High	Project Developer
Sprint 3	Attendance & Leave Management	US-08	As a manager or authorized HR user, I can review leave requests and approve or reject them.	3	High	Project Developer
Sprint 4	Communication, Training & Reporting	US-09	As an HR user, I can publish announcements for relevant users to read.	2	Medium	Project Developer
Sprint 4	Communication, Training & Reporting	US-10	As an employee, I can view available training programs and enroll where supported.	2	Medium	Project Developer
Sprint 4	Communication, Training & Reporting	US-11	As an authorized user, I can view role-specific	3	High	Project Developer

			dashboard summaries and relevant notifications.			

2. Project Tracker, Velocity & Sprint Schedule

The schedule below is a proposed planning baseline, not a record of completed sprint results. Update actual completion points and release dates after each sprint.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (Actual)	Sprint Release Date (Actual)
Sprint 1	7	6 days	22 Oct 2026	27 Oct 2026	To be updated	To be updated
Sprint 2	8	6 days	28 Oct 2026	2 Nov 2026	To be updated	To be updated
Sprint 3	9	6 days	3 Nov 2026	8 Nov 2026	To be updated	To be updated
Sprint 4	7	6 days	9 Nov 2026	14 Nov 2026	To be updated	To be updated

3. Velocity & Burndown Tracking

Sprint velocity is the number of story points completed during a sprint. StaffSync's initial velocity is not yet established; calculate it after the first sprint from accepted, completed stories. A burndown chart tracks remaining story points against sprint days.

Metric	How to calculate / update
Sprint velocity	Sum the story points of user stories completed and accepted in that sprint.
Average velocity	Total completed story points across completed sprints ÷ number of completed sprints.
Remaining work	Sprint starting story points − story points completed to date.
Burndown chart	Record remaining story points daily and compare actual remaining work with the planned trend.

4. Assumptions & Notes

- This is an individual project; 'Project Developer' is used in place of a multi-member team assignment.
- Story points are estimates for planning, not measured effort or proof of completion.
- Sprint dates are proposed and should be adjusted to the actual college submission schedule.
- Features should be marked complete only after implementation and testing.
- The planning scope focuses on authentication, role-based access, employee and manager records, attendance, leave, announcements, training, and dashboards. Other modules can be added to the backlog if required.